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ESTIMATE RUN 08/10/2004

ESTIMATE SUMMARY 07:38:48

CONTID: C13957 ESTIMATE NO: 0003 PROG 2002

PCN: 13957-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WADS. BLVD:  BELLEVIEW TO HAMP PERCENT TIME:

PROJECT NO: STA 1211-057

WADS. BLVD:  BELLEVIEW TO HAMP

NAME OF ROAD: 121A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 07/25/2004 DATE TIME STARTED 05/03/2004

7321 EAST 88TH AVENUE DATE LET 02/12/2004 DATE WORK BEGAN 05/03/2004

DATE AWARDED 02/26/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/11/2004 DATE ACCEPTED

Henderson CO 80640 303-289-8555 DATE NOTICE TO PROCEED 05/03/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,070,449.71 PARTICIPATING $ $ 10,150.71

AWARD PROJECT AMT: 1,112,323.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 195.41

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

117.00

58.5 TIME ALLOW:

ORIG TIME ALLOW:

50 CALENDAR DAYS

CALENDAR DAYS50

89.58%

111,585.24

10,150.71

10,150.71

10,346.12

$

$

$

$

958,864.47

0.00

958,864.47

0.00

958,864.47

-1,626.02

0.00

957,238.45

0.00

AMOUNT DUE 957,238.45 10,346.12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 10,346.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER
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PCN: 13957-BID ESTIMATE RUN 08/10/2004

PROJECT: STA 1211-057 ESTIMATE NO: 0003 07:38:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TREE 1.000 1.000

EACH 0.000 0.00

230.00000 1.000 230.00

202-00010

0010 REMOVAL OF DITCH LINING 25.000 25.000

LF 0.000 0.00

7.00000 25.000 175.00

202-00025

0015 REMOVAL OF SIDEWALK 509.000 509.000

SY 0.000 0.00

8.00000 509.000 4,072.00

202-00200

0020 REMOVAL OF CURB AND GUTTER 1,311.000 1,372.000

LF -61.000 -305.00

5.00000 1,311.000 6,555.00

202-00203

0025 REMOVAL OF ASPHALT MAT 656.000 664.000

SY -8.000 -112.00

14.00000 656.000 9,184.00

202-00220

0030 *REMOVAL OF ASPHALT MAT (PLANING) 116,918.000 116,918.000

SY 0.000 0.00

0.80000 116,918.000 93,534.40

202-00240

0035 *REMOVAL OF GUARDRAIL TYPE 3 225.000 225.000

LF 0.000 0.00

3.80000 225.000 855.00

202-01130

0040 *REMOVAL OF END ANCHORAGE 4.000 4.000

EACH 0.000 0.00

156.00000 4.000 624.00

202-01300

0045 *CLEAN CULVERT 30.000 30.000

EACH 0.000 0.00

305.00000 30.000 9,150.00

202-04002

0050 CLEAN VALVE BOX 0.000 0.000

EACH 0.000 0.00

90.00000 0.000 0.00

202-04005

0055 BLADING 5.000 5.000

HOUR 0.000 0.00

125.00000 5.000 625.00

203-01500
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PCN: 13957-BID ESTIMATE RUN 08/10/2004

PROJECT: STA 1211-057 ESTIMATE NO: 0003 07:38:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 POTHOLING 0.000 0.000

HOUR 0.000 0.00

160.00000 0.000 0.00

203-01597

0065 *TOPSOIL 0.000 0.000

CY 0.000 0.00

49.00000 0.000 0.00

207-00205

0070 *EROSION BALES (WEED FREE) 0.000 0.000

EACH 0.000 0.00

9.00000 0.000 0.00

208-00011

0075 *SILT FENCE 0.000 0.000

LF 0.000 0.00

1.10000 0.000 0.00

208-00020

0080 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

50.00000 1.000 50.00

208-00045

0085 *STORM DRAIN INLET PROTECTION 26.000 26.000

EACH 0.000 0.00

110.00000 26.000 2,860.00

208-00050

0090 EROSION CONTROL SUPERVISOR 5.000 0.000

HOUR 0.000 0.00

76.00000 0.000 0.00

208-00205

0095 *RESET SPRINKLER HEAD 0.000 0.000

EACH 0.000 0.00

52.00000 0.000 0.00

210-01700

0100 ADJUST MANHOLE 16.000 16.000

EACH 0.000 0.00

340.00000 16.000 5,440.00

210-04010

0105 ADJUST VALVE BOX 51.000 51.000

EACH 0.000 0.00

220.00000 51.000 11,220.00

210-04050

0110 *SEEDING (NATIVE) 0.000 0.000

ACRE 0.000 0.00

5,000.00000 0.000 0.00

212-00006
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PCN: 13957-BID ESTIMATE RUN 08/10/2004

PROJECT: STA 1211-057 ESTIMATE NO: 0003 07:38:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SOD 439.000 296.000

SF 143.000 143.00

1.00000 439.000 439.00

212-00050

0120 *MULCHING (WEED FREE HAY) 0.000 0.000

ACRE 0.000 0.00

5,000.00000 0.000 0.00

213-00002

0125 *MULCH TACKIFIER 0.000 0.000

LB 0.000 0.00

7.00000 0.000 0.00

213-00061

0130 *SOIL RETENTION BLANKET (STRAW) 0.000 0.000

SY 0.000 0.00

5.00000 0.000 0.00

216-00039

0135 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

85.00000 0.000 0.00

403-00720

0140 EMERGENCY POTHOLE REPAIR 12.000 0.000

TON 0.000 0.00

110.00000 0.000 0.00

403-00800

0145 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 14,112.990 12,400.260

TON -1.570 -56.99

36.30000 12,398.690 450,072.45

403-33871

0150 EMULSIFIED ASPHALT (SLOW-SETTING) 3,925.000 3,927.000

GAL -2.000 -0.20

0.10000 3,925.000 392.50

411-10255

0155 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 759.000 759.000

SY 0.000 0.00

53.00000 759.000 40,227.00

412-01120

0160 CONCRETE LINED DITCH 26.000 26.000

LF 0.000 0.00

30.00000 26.000 780.00

507-00550

0165 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 62.500 62.500

LF 0.000 0.00

26.00000 62.500 1,625.00

606-00301
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PCN: 13957-BID ESTIMATE RUN 08/10/2004

PROJECT: STA 1211-057 ESTIMATE NO: 0003 07:38:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *END ANCHORAGE (NONFLARED) 4.000 4.000

EACH 0.000 0.00

1,750.00000 4.000 7,000.00

606-02003

0175 *FENCE (TEMPORARY) 712.000 712.000

LF 0.000 0.00

6.00000 712.000 4,272.00

607-11580

0180 CONCRETE SIDEWALK 272.000 264.000

SY 8.000 256.00

32.00000 272.000 8,704.00

608-00000

0185 CONCRETE CURB RAMP 325.000 326.000

SY -1.000 -56.00

56.00000 325.000 18,200.00

608-00010

0190 SIDEWALK DRAIN 10.000 10.000

LF 0.000 0.00

130.00000 10.000 1,300.00

608-10000

0195 CURB AND GUTTER TYPE 2 (SECTION I-B) 153.000 153.000

LF 0.000 0.00

11.00000 153.000 1,683.00

609-21010

0200 CURB AND GUTTER TYPE 2 (SECTION II-B) 733.000 733.000

LF 0.000 0.00

11.00000 733.000 8,063.00

609-21020

0205 CURB TYPE 6 (SECTION M) 801.000 801.000

LF 0.000 0.00

4.00000 801.000 3,204.00

609-60011

0210 *DELINEATOR (TYPE I) 11.000 11.000

EACH 0.000 0.00

15.00000 11.000 165.00

612-00001

0215 *DELINEATOR (TYPE II) 8.000 8.000

EACH 0.000 0.00

16.00000 8.000 128.00

612-00002

0220 *DELINEATOR (TYPE III) 32.000 32.000

EACH 0.000 0.00

18.00000 32.000 576.00

612-00003
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PCN: 13957-BID ESTIMATE RUN 08/10/2004

PROJECT: STA 1211-057 ESTIMATE NO: 0003 07:38:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DELINEATOR (FLEXIBLE) (TYPE I) 3.000 3.000

EACH 0.000 0.00

24.00000 3.000 72.00

612-00041

0230 *DELINEATOR (FLEXIBLE) (TYPE II) 7.000 7.000

EACH 0.000 0.00

26.00000 7.000 182.00

612-00042

0235 *DELINEATOR (FLEXIBLE) (TYPE III) 14.000 14.000

EACH 0.000 0.00

28.00000 14.000 392.00

612-00043

0240 *CONSTRUCTION SURVEYING 1.000 0.950

L S 0.000 0.00

6,200.00000 0.950 5,890.00

625-00000

0245 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

30,000.00000 1.000 30,000.00

626-00000

0250 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.000 0.00

3,430.00000 0.750 2,572.50

626-01000

0255 *THERMOPLASTIC PAVEMENT MARKING 17,599.000 3,540.000

SF 14,059.000 18,979.65

1.35000 17,599.000 23,758.65

627-00002

0260 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 552.000 552.000

GAL 0.000 0.00

20.00000 552.000 11,040.00

627-00012

0265 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 3,483.000 3,483.000

SF 0.000 0.00

7.80000 3,483.000 27,167.40

627-01000

0270 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

310.000 310.000

SF 0.000 0.00

11.00000 310.000 3,410.00

627-30325

0275 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

8,574.000 8,574.000

SF 0.000 0.00

7.65000 8,574.000 65,591.10

627-30330
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PCN: 13957-BID ESTIMATE RUN 08/10/2004

PROJECT: STA 1211-057 ESTIMATE NO: 0003 07:38:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *LOCATE MONUMENTS 4.000 4.000

HOUR 0.000 0.00

98.00000 4.000 392.00

629-01110

0285 *ADJUST MONUMENT BOX 8.000 8.000

EACH 0.000 0.00

225.00000 8.000 1,800.00

629-01210

0290 *FLAGGING 1,700.000 1,226.000

HOUR 46.500 860.25

18.50000 1,272.500 23,541.25

630-00000

0295 *UNIFORMED TRAFFIC CONTROL 191.500 191.500

HOUR 0.000 0.00

45.00000 191.500 8,617.50

630-00003

0300 *TRAFFIC CONTROL INSPECTION 72.000 16.000

DAY 27.000 702.00

26.00000 43.000 1,118.00

630-00007

0305 *TRAFFIC CONTROL MANAGEMENT 45.000 38.000

DAY 3.000 1,170.00

390.00000 41.000 15,990.00

630-00012

0310 *FLASHING BEACON (PORTABLE) 2.000 1.800

EACH 0.000 0.00

1,550.00000 1.800 2,790.00

630-80001

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 30.000 27.000

EACH 0.000 0.00

16.00000 27.000 432.00

630-80341

0320 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 53.000 47.700

EACH 0.000 0.00

51.00000 47.700 2,432.70

630-80342

0325 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 3.600

EACH 0.000 0.00

71.00000 3.600 255.60

630-80343

0330 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 57.600

SF 0.000 0.00

18.00000 57.600 1,036.80

630-80344
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PCN: 13957-BID ESTIMATE RUN 08/10/2004

PROJECT: STA 1211-057 ESTIMATE NO: 0003 07:38:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 3.600

EACH 0.000 0.00

1,530.00000 3.600 5,508.00

630-80358

0340 *PORTABLE MESSAGE SIGN PANEL 0.000 0.000

DAY 0.000 0.00

71.00000 0.000 0.00

630-80359

0345 *DRUM CHANNELIZING DEVICE 145.000 130.500

EACH 0.000 0.00

36.00000 130.500 4,698.00

630-80360

0350 *TRAFFIC CONE 400.000 360.000

EACH 0.000 0.00

4.00000 360.000 1,440.00

630-80380

0355 *MOBILE PAVEMENT MARKING ZONE 3.000 0.000

DAY 3.000 1,380.00

460.00000 3.000 1,380.00

630-80520

0360 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0365 F/A INCENTIVE PAYMENT SMOOTHNESS 1,704.520 1,704.520

F A 0.000 0.00

1.00000 1,704.520 1,704.52

700-70014

0370 F/A ON-THE-JOB TRAINEE 200.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0375 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0380 F/A QUALITY INCENTIVE PAYMENT 9,257.100 9,257.100

F A 0.000 0.00

1.00000 9,257.100 9,257.10

700-70025

0385 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028
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PCN: 13957-BID ESTIMATE RUN 08/10/2004

PROJECT: STA 1211-057 ESTIMATE NO: 0003 07:38:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A VIDEO TAPING INCENTIVE PAYMENT COST PLUS TIME -12,750.000 0.000

F A -12,750.000 -12,750.00

1.00000 -12,750.000 -12,750.00

700-70033

0395 F/A LANDSCAPING RESTORATION 8,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310

0415 ADDED ITEM (DOLLAR)/ CMO 2, CHANGE PROJECT START DATE 0.000 0.000

DOL 0.000 0.00

0.00000 0.000 0.00

900-00006

0420 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - OVERWEIGHT 
VEHICLE

-60.000 0.000

DOL -60.000 -60.00

1.00000 -60.000 -60.00

900-00006

CAT 0200 $10,150.71 931,064.47CURRENT AMT 1,042,649.71 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0400 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00002

0405 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00011

0410 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

620-00020

CAT 0400 $0.00 27,800.00CURRENT AMT 27,800.00 $$

PROJECT TOTAL 10,150.71 $ 958,864.47CURRENT AMT 1,070,449.71 $$


